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August 8, 2018

Matthew Sabia, Assessor
Town of Rhinebeck

80 East market St.
Rhinebeck, NY 12572

The following is a listing of current activities and the status of each for the Town
of Rhinebeck Reassessment Project to date. New items are in bold.

I. Project Commencement
Il
June 13 th - Kickoff meeting. Altending: Matt Sabia, Salim Serdah,
Elizabeth Spinzia, Jennifer Mund ,Stephen Hartnett, William McCann,
Kathy Lucarini, and Steven Beccio.
Discussed:
a) Project start date- July 26, 2018.
b) Town to provide one work station.
c) Prelist mailer design and language to be finalized.
d) Public information packet to be reviewed and finalized.
Town to load on web site.
e) Town to provide data collector photo ID badges.
f) Pre-data-collection public information meetings set for-
Tuesday July 10, 6PM and Saturday July 14, 10 AM.
g) Town to provide lap maps (hard copy & digital).
h) Tyler access to RPS.
i ) Establish first Wednesday of every month for status meeting
j) Town to prep all field cards for data collection not in ARS.
k) Problem of identifying fire districts splits and where to record
in RPS.
I) Request Dutchess County provide GIS Sales map prior to
valuation analysis.

Status of subjects discussed: a) through i) - completed.

lll. Pre-List mailing- Residential Improved:
July 9, 2018: Town Maps 6069-06 and 6070-18 Rhinecliff. Total 156.
July 25 & 26: Town Maps 6068-00, 6069-00, 6070-04, 6168-00, 6169-00,
6169-11. Total 762
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Next mailing: Town Maps 6268-00, 6269-00, 6270-00, 6270-02 and 6270-14

All commercial/ exempt properties have been mailed notification.
Total 167

IV. Residential Data Collection:
Three data collectors hired.
As of 8/3/2018: 478 properties visited.

312 NOAH

156 Llisted

10 Refusal
Photos: 533

V. Public Relations:
Public information meetings :
July 10,2018 and July 14, 2018. Completed.
Next meeting will be held prior to Property Description Report
Mailing.

VI. Office set-up:
Two computers with access to RPS and Apex installed.

ACTION ITEMS:

TYLER: Hire clerical staff and commence data entry.
Begin commercial data collection.
TOWN OF RHINEBECK:

Respectfully Submitted,

Steve Beccio, Commercial Reviewer
Salim Serdah, Project Supervisor
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TOWN OF RHINEBECK, NY
2020 REASSESSMENT PROJECT
TYLER STAFF
KEVIN RAKE — NORTHEAST REGIONAL MANAGER
SALIM SERDAH - PROJECT SUPERVISOR
STEVE BECCIO - COMMERCIAL REVIEWER
J LOCKWOOD - RESIDENTIAL DATA COLLECTOR
K WALKLEY — RESIDENTIAL DATA COLLECTOR

R CSUSO - RESIDENTIAL DATA COLLECTOR

RICH NICOLOSI - RESIDENTIAL DATA COLLECTOR



Project Plan
Town of Rhinebeck
2020 Reassessment

Activity From To Progress Comment
Project Timetable 6/4/2018 7/1/2020

Public Information 7/18/2018 | 5/1/2020 33%
Training Client 7/18/2018 | 7/1/2020 0%
Data Collecting Training 7/2/2018 7/13/2018 | 75%
Pre- Inspection letter 7/9/2018 12/14/2018 | 34%
Data Collection Residential 7/16/2018 | 1/25/2019 | 217
Residential Appointment 7/23/2018 | 1/25/2019 | O%
Photograph/Image Gathering 7/16/2018 | 1/25/2019 | 19%
Data Collection Commercial 7/23/2018 | 1/25/2019 | 0%
Data Entry & Edits 10/1/2018 | 1/25/2019 | 0%
Data Mailer Processing 3/4/2019 4/26/2019 0%
Sales file Creation / Modification 7/1/2019 8/2/2019 0%
Neighborhood Delineation 8/5/2019 8/12/2019 0%
Land Values Residential RES 8/15/2019 | 9/6/2019 0%
Land Values Commercial 8/15/2019 | 9/6/2019 0%
Income & Expense Analysis 8/15/2019 | 9/6/2019 0%
Market Analysis Res Improved 8/55/2019 9/6/2019 0%
Valuation Analysis & Production 9/9/2019 9/13/2019 0%
Final Review Residential 9/16/2019 11/15/2019 0%
Final Review Commercial 9/16/2019 11/15/2019 0%
Assessment Disclosure Processing 2/13/2020 | 2/14/2020 0%
Informals/BAR Training 2/24/2020 | 3/27/2020 | 9%
Project Deliverables 5/1/2020

Eglj)ecf Completion (Tentative 7/1/2020
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200 White Plains Road, 4th Floor
Tarrytown, New York 10531

P; 800.273.8605
F: 888.329,2587



